

CONSTRUCTION UPDATES

10/4/2023

Welcome to October! As we start to welcome in the autumn season, the teams lead by Montagno have been hard at work; let's take a look.

Exterior Dining and Entrance Site Work

The Solarium and new Tower One entrance is being prepared for closing off the space to start on the interior fixtures & finishes.

Tuesday 10/3/2023 will be a big step in that direction as we'll have a crane onsite to drop the pads and HVAC equipment onto this roof (which just got fireproofed). After that the roofers can come in and seal everything up.



After the roofing is done the framework for the windows can come next and then the glazing and glass. Seeing this space start to look more finished is very exciting!

Dining Space/Display Kitchen

Inside things are moving along as well; ceiling grids and pads are starting to go up and walls are beginning to be primed for wall coverings.







CONSTRUCTION UPDATES

Upcoming Work




Over the next several days work will commence on the HVAC ducting for our new Solarium; with the critical date being Tuesday with the crane delivery.

The lighting package is also approved and lights should begin to arrive in the upcoming weeks and this will allow us to install

and close up the ceilings.

Pairing this with today's delivery of wall paper (oh joy!) we'll really start to see what the finished space will look like.

Next on the build plan will be the installation of the flooring itself, but before that can be installed, our AV/Hearing Loop partner will be running the copper ribbon for our hearing loop. This is truly exciting!



Acoustics in this main space of our ground floor have been a priority and many hours of conversation and research has gone into building a system that will give us soft music in the hallways and tailored music in our dining spaces. As always, thank you for taking the time to catch up on our progress.

Jesse Wescott
Vice President – The Towers at Tower Lane